Nebraska Department of Roads Date: 02.08.2016 Nebraska Department of Roads Date: 02.08.2016
Estimate Summary to Contractor Page: 1of29 Estimate Summary to Contractor Page: 1of29
Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0039 Pay Period End Date:  01.30.2016 Est Number: 0039 Pay Period End Date:  01.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
KEARNEY EAST BYPASS, 11TH ST.- 56TH ST. Estimate Type: PROG Current Contract Amt Total Earnings $16,779,480.65 $16,777,453.65 $2,027.00
$26,548,806.60  giockpiled Materials  $171,141.64  $171,141.64 $.00
Contractor: Original Contract Amt Gross Earnings  $16,950,622.29 $16,948,595.29 $2,027.00
ontractor: Date Let:  05.22.2014 $26.420.650.08 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. a ed ed' el Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- 22-;2-281;‘ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .24, .
PO BOX 1087 : 63% Net Earnings $16,950,622.29 $16,948,595.29 $2,027.00
Date Notice for Work to )
Begin: 07.21.2014 % Time Comp
HASTINGS NE 68902-1087 g BAEL 69y  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 07.11.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-187,356.03  $-187,356.03 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa . . .
UNIVERSAL SURETY COMPANY p Y J $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BUFFALO ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42103B DPS-STP-10-2(116) 010 GR MSE CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
000 SAN SEWER WTR SEED BR Total for Adiust t
GDRL ELEC otal for Agjustments -$187,356.03 -$187,356.03 $.00
Payment $16,763,266.26 $16,761,239.26 $2,027.00
Project Manager District Engineer
Farber, Tom 02.03.2016 Meyer, Keith 02.03.2016
Construction Engineer Controller
Halstead, Kerri 02.05.2016 Burling, Laurie 02.05.2016
Controller
Burling, Laurie 02.05.2016
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Est Number: 0039 Pay Period End Date:  01.30.2016 Est Number: 0039 Pay Period End Date:  01.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 & GROUP 6A BRIDGE PILING 0004 0004 1012.00 102.45 60.000 6,147.00
4018 4018 3900.18 21,308.07 0.000 0.00 RIGHT-OF-WAY MARKERS EACH 60.000 6,147.00
ADDITIONAL WORK LS 1.000 21,308.07 146.000 14,957.70
Time/Materials/Equipment for Subcontractor 1.000 21,308.07 0.000 0.00
0.000 0.00 0005 0005 1030.00 6.69 842,363.000  5,635,408.47
4019 4019 4977.04 17,320.90 0.000 0.00 EARTHWORK MEASURED IN EMBANKMENT CcY 868,988.000 5,813,529.72
RESTOCK EACH 1.000 17,320.90 841,422.000 5,629,113.19
Husker Steel Pile Return Charge 1.000 17,320.90 0.000 0.00
0.000 0.00 0006 0006 1041.00 0.42  358,160.000 150,427.20
4020 4020 1905.00 30,957.69 0.000 0.00 SALVAGING AND PLACING TOPSOIL SY 358,160.000 150,427.20
MATERIAL DELIVERED NOT INCORPORATED LS 1.000 30,957.69 73,040.220 30,676.89
Pipe Piling Supply Pile 1.000 30,957.69 0.000 0.00
0.000 0.00 0007 0007 1101.00 5.00 3,491.000 17,455.00
4021 4021 0003.12 1,504.55 0.000 0.00 REMOVE PAVEMENT SY 3,491.000 17,455.00
RAILROAD FLAGGING DAY 4.000 6,018.20 0.000 0.00
Flagging During Additional Pile Work 4.000 6,018.20 0.000 0.00
0.000 0.00 0008 0008 1101.25 3.25 2,269.000 7,374.25
GROUP 6 & GROUP 6A BRIDGE PILING Contracted 0.00 SAWING PAVEMENT LF 2,269.000 7,.374.25
Current 75,604.86 0.000 0.00
In place 75,604.86 0.000 0.00
This Estimate 0.00 0009 0009 1102.00 470  14,603.000 68,634.10
GROUP 1 GRADING REMOVE ASPHALT SURFACE 5% 14,603.000 68,634.10
0001 0001 0030.10 260,000.00 1.000 260,000.00 4,375.000 20,562.50
MOBILIZATION LS 1.000 260,000.00 0.000 0.00
1.000 260,000.00 0010 0010 1106.00 6.50 50.000 325.00
0.000 0.00 REMOVE DRIVEWAY SY 50.000 325.00
0002 0002 1009.00 16,326.97 1.000 16,326.97 0.000 0.00
GENERAL CLEARING AND GRUBBING LS 1.000 16,326.97 0.000 0.00
0.950 15,510.62 0011 0011 1108.00 35.00 34.000 1,190.00
0.000 0.00 REMOVE COMBINATION CURB AND GUTTER LF 34.000 1,190.00
0003 0003 1011.00 30.00 9,434.000 283,020.00 0.000 0.00
WATER MGAL 9,434.000 283,020.00 0.000 0.00
6,767.600 203,028.00 0012 0012 1111.00 341 953.000 3,249.73
0.000 0.00 REMOVE FENCE LF 953.000 3,249.73
701.000 2,390.41
0.000 0.00
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Est Number: 0039 Pay Period End Date:  01.30.2016 Est Number: 0039 Pay Period End Date:  01.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0013 0013 1122.01 10.00 831.000 8,310.00 0022 0022 L019.13 1.23 61,955.000 76,204.65
REMOVE CONCRETE MEDIAN SURFACING SY 831.000 8,310.00 EROSION CONTROL, CLASS 1D Sy 61,955.000 76,204.65
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0014 0014 1125.00 800.00 1.000 800.00 0023 0023 L019.20 4.13 965.000 3,985.45
CLEAR TRACT EACH 1.000 800.00 EROSION CONTROL, CLASS 2A SY 965.000 3,985.45
AT STA. 101+22 TO 104+22 LT & RT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0015 0015 1125.01 0.01 1.000 0.01 0024 0024 L021.51 2.70 5,110.000 13,797.00
CLEAR TRACT EACH 1.000 0.01 EROSION CHECKS, TYPE WATTLE LF 5,110.000 13,797.00
AT STA. 9613+09 TO 9618+64 RT 0.000 0.00 464.000 1,252.80
0.000 0.00 0.000 0.00
0016 0016 1133.00 0.01 614.000 6.14 0025 0025 L022.11 2.25 5,806.000 13,063.50
REMOVE TRACK LF 614.000 6.14 FABRIC SILT FENCE-LOW POROSITY LF 5,806.000 13,063.50
0.000 0.00 3,084.000 6,939.00
0.000 0.00 0.000 0.00
0017 0017 1701.18 23.27 82.000 1,908.14 0026 0026 L022.12 2.40 2,240.000 5,376.00
18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 82.000 1,908.14 FABRIC SILT FENCE-HIGH POROSITY LF 240.000 576.00
OR 38 50.000 1,163.50 251.000 602.40
0.000 0.00 0.000 0.00
0018 0018 1701.24 26.85 885.000 23,762.25 0027 0027 P375.24 25.00 50.000 1,250.00
24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 935.000 25,104.75 24" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 50.000 1,250.00
ORS8 311.000 8,350.35 4OR5S 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 4022.05 10.20 470.000 4,794.00 4003 4003 1125.02 1,575.00 0.000 0.00
TEMPORARY SLOPE DRAIN LF 470.000 4,794.00 CLEAR TRACT EACH 1.000 1,575.00
0.000 0.00 at Sta. 105+25 to Sta. 113+00 Rt 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 L006.00 210.00 74.000 15,540.00 4004 4004 1125.03 3,675.00 0.000 0.00
COVER CROP SEEDING ACRE 74.000 15,540.00 CLEAR TRACT EACH 1.000 3,675.00
48.238 10,129.98 at Sta. 119400 Lt 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 L019.11 1.41 2,360.000 3,327.60 4005 4005 1125.04 1,575.00 0.000 0.00
EROSION CONTROL, CLASS 1B SY 2,360.000 3,327.60 CLEAR TRACT EACH 1.000 1,575.00
0.000 0.00 at Sta. 121400 Rt 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0039 Pay Period End Date:  01.30.2016 Est Number: 0039 Pay Period End Date:  01.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4006 4006 1125.05 1,575.00 0.000 0.00 0033 0033 4350.24 19.20 2,440.000 46,848.00
CLEAR TRACT EACH 1.000 1,575.00 24" CORRUGATED METAL PIPE LF 2,440.000 46,848.00
at Sta. 215+00 Rt 1.000 1,575.00 2,440.000 46,848.00
0.000 0.00 0.000 0.00
4007 4007 1090.00 1,837.50 0.000 0.00 0034 0034 6404.00 63.00 502.000 31,626.00
ABANDON WELLS EACH 1.000 1,837.50 PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 502.000 31,626.00
at Sta. 173+11 Rt 1.000 1,837.50 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 6.621,682.46 0035 0035 8024.75 18.16  12,279.000 222,986.64
Current 6,806,583.71 SELECT GRANULAR BACKFILL FOR MSE WALL CcY 12,279.000 222,986.64
In place 6,208,089.84 12,279.000 222,986.64
This Estimate 0.00 0.000 0.00
GROUP 1AMSE WALL GROUP 1A MSE WALL Contracted 764,439.99
0028 0028 0030.10 72,362.00 1.000 72,362.00 Current 764,439.99
MOBILIZATION LS 1.000 72,362.00 In place 732,813.99
1.000 72,362.00 This Estimate 0.00
0.000 0.00 GROUP 3 CONCRETE PAVEMENT
0029 0029 1010.26 7.90 2,355.000 18,604.50 0036 0036 0009.00 2,750.00 4.000 11,000.00
EXCAVATION FOR MSE WALL CcY 2,355.000 18,604.50 PERMANENT BARRICADE EACH 4.000 11,000.00
2,355.000 18,604.50 0.000 0.00
0.000 0.00 0.000 0.00
0030 0030 4095.00 18.90 15,890.000 300,321.00 0037 0037 0030.30 243,000.00 1.000 243,000.00
CONCRETE FACE PANELS SF 15,890.000 300,321.00 MOBILIZATION LS 1.000 243,000.00
15,890.000 300,321.00 1.000 243,000.00
0.000 0.00 0.000 0.00
0031 0031 4095.10 17.58 685.000 12,042.30 0038 0038 1020.06 50.00 126.000 6,300.00
CONCRETE LEVELING PADS LF 685.000 12,042.30 FLEXIBLE POST DELINEATOR EACH 126.000 6,300.00
685.000 12,042.30 0.000 0.00
0.000 0.00 0.000 0.00
0032 0032 4095.20 84.85 703.000 59,649.55 0039 0039 2001.00 18.32 1,476.000 27,040.32
COPING LF 703.000 59,649.55 GRAVEL SURFACE COURSE CY 1,476.000 27,040.32
703.000 59,649.55 839.430 15,378.36
0.000 0.00 0.000 0.00
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Est Number: 0039 Pay Period End Date:  01.30.2016 Est Number: 0039 Pay Period End Date:  01.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0040 0040 2009.10 240.00 44.224 10,613.76 0049 0049 3075.53 100.87 1,891.000 190,745.17
GRAVEL EMBEDMENT STA 44,224 10,613.76 10" IMPRINTED CONCRETE PAVEMENT, CLASS SY 1,891.000 190,745.17
39.180 9,403.20 47B-3500 0.000 0.00
0.000 0.00 0.000 0.00
0041 0041 3008.05 7.00 1,146.000 8,022.00 0050 0050 3075.56 37.46 161,806.000 6,061,252.76
TIE BARS EACH 1,146.000 8,022.00 10" DOWELED CONCRETE PAVEMENT, CLASS SY 161,806.000 6,061,252.76
0.000 0.00 47B-3500 61,419.255  2,300,765.29
0.000 0.00 0.000 0.00
0042 0042 3013.10 50.00 171.000 8,550.00 0051 0051 3089.25 45.23 2,402.000 108,642.46
CONCRETE CLASS 47B-3000 BARRIER CURB LF 171.000 8,550.00 TEMPORARY SURFACING SY 2,402.000 108,642.46
0.000 0.00 10" 0.000 0.00
0.000 0.00 0.000 0.00
0043 0043 3014.11 27.83 1,248.000 34,731.84 0052 0052 3300.50 11,000.00 1.000 11,000.00
COMBINATION CONCRETE CLASS 47B-3500 LF 1,248.000 34,731.84 PORTLAND CEMENT CONCRETE LS 1.000 11,000.00
CURB AND GUTTER 0.000 0.00 SMOOTHNESS TESTING 0.000 0.00
0.000 0.00 0.000 0.00
0044 0044 3015.51 33.52 4,003.000 134,180.56 0053 0053 7495.11 1.00 19,050.000 19,050.00
CONCRETE MOW STRIP SY 4,003.000 134,180.56 12" PERMANENT PAVEMENT MARKING, PAINT LF 19,050.000 19,050.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0045 0045 3017.44 47.88 17,475.000 836,703.00 0054 0054 7495.54 0.45 22,000.000 9,900.00
CONCRETE CLASS 47B-3000 IMPRINTED SY 17,475.000 836,703.00 5" PERMANENT PAVEMENT MARKING PAINT LF 22,000.000 9,900.00
MEDIAN SURFACING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0046 0046 3020.24 37.05 532.000 19,710.60 0055 0055 7500.43 630.00 30.000 18,900.00
CONCRETE CLASS 47B-3500 DRIVEWAY SY 532.000 19,710.60 ARROW, PREFORMED PAVEMENT MARKING, EACH 30.000 18,900.00
0.000 0.00 TYPE4GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0047 0047 3075.32 39.94 1,173.000 46,849.62 0056 0056 7500.58 55.00 50.000 2,750.00
8" CONCRETE PAVEMENT, CLASS 47B-3500 SY 1,173.000 46,849.62 YIELD LINE, WET REFLECTIVE POLYUREA EACH 50.000 2,750.00
0.000 0.00 PAVEMENT MARKING,GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0048 0048 3075.52 50.14 824.000 41,315.36 0057 0057 7515.36 1.25 47,000.000 58,750.00
10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 824.000 41,315.36 5" WHITE WET REFLECTIVE POLYUREA LF 47,000.000 58,750.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0039 Pay Period End Date:  01.30.2016 Est Number: 0039 Pay Period End Date:  01.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0058 0058 7515.38 9.50 2,250.000 21,375.00 0067 0067 9111.00 30.00 790.000 23,700.00
12" WHITE WET REFLECTIVE POLYUREA LF 2,250.000 21,375.00 WATER MGAL 790.000 23,700.00
PAVEMENT MARKING, GROOVED 0.000 0.00 536.600 16,098.00
0.000 0.00 0.000 0.00
0059 0059 7516.14 9.50 3,500.000 33,250.00 0068 0068 9170.00 130.47 480.791 62,728.80
12" YELLOW WET REFLECTIVE POLYUREA LF 3,500.000 33,250.00 EARTH SHOULDER CONSTRUCTION STA 480.791 62,728.80
PAVEMENT MARKING 0.000 0.00 15.380 2,006.63
0.000 0.00 0.000 0.00
0060 0060 7516.35 1.25 32,000.000 40,000.00 0069 0069 9170.50 890.00 87.480 77,857.20
5" YELLOW WET REFLECTIVE POLYUREA LF 32,000.000 40,000.00 MEDIAN CONSTRUCTION STA 87.480 77,857.20
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0061 0061 7516.37 1.25 375.000 468.75 0070 0070 9173.20 2.67 5,583.000 14,906.61
5" YELLOW WET REFLECTIVE POLYUREA LF 375.000 468.75 SUBGRADE PREPARATION Sy 78,068.000 208,441.56
PAVEMENT MARKING 0.000 0.00 61,009.259 162,894.72
0.000 0.00 0.000 0.00
0062 0062 8029.25 6.34 189,694.000  1,202,659.96 0071 0071 9188.50 30.00 955.000 28,650.00
FOUNDATION COURSE 5\% 189,694.000  1,202,659.96 SURFACING UNDER GUARDRAIL sy 955.000 28,650.00
61,419.259 389,398.11 0.000 0.00
0.000 0.00 0.000 0.00
0063 0063 8060.05 150.00 411.000 61,650.00 0072 0072 9190.50 58.00 7,210.000 418,180.00
GRANULAR SUBDRAIN EACH 411.000 61,650.00 FLY ASH TON 4,000.000 232,000.00
0.000 0.00 355.200 20,601.60
0.000 0.00 0.000 0.00
0064 0064 8101.50 2.69  189,694.000 510,276.86 GROUP 3 CONCRETE PAVEMENT Contracted 11,058,171.05
STABILIZED SUBGRADE sy 117,209.000 315,292.21 Current 10,870,541.35
TYPE ELY ASH 410.000 1,102.90 In place 3,160,648.81
0.000 0.00 This Estimate 0.00
0065 0065 9009.86 25.23 19,741.000 498,065.43 GROUP 4 CULVERTS
SURFACING 6" SY 19,741.000 498,065.43 0073 0073 0030.40 29,500.00 1.000 29,500.00
0.000 0.00  MOBILIZATION LS 1.000 29,500.00
0.000 0.00 1.000 29,500.00
0066 0066 9009.88 36.99 4,201.000 155,394.99 0.000 0.00
SURFACING 10" sy 4,201.000 155,394.99
0.000 0.00
0.000 0.00




Contract ID: 4103B

Nebraska Department of Roads

Estimate Summary to Contractor

Vendor ID: 0083 WERNER CONSTRUCTION, INC.

Date: 02.08.2016

Page:

7 of 29

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 4103B

Date: 02.08.2016

Page:

Vendor ID: 0083 WERNER CONSTRUCTION, INC.

7 of 29

Est Number: 0039 Pay Period End Date:  01.30.2016 Est Number: 0039 Pay Period End Date:  01.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0074 0074 1119.00 300.00 1.000 300.00 0083 0083 4050.01 12.50 1,479.000 18,487.50
REMOVE INLET EACH 1.000 300.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 1,479.000 18,487.50
0.000 0.00 CULVERTS, AND HEADWALLS 510.400 6,380.00
0.000 0.00 0.000 0.00
0075 0075 4002.00 3.50 3,375.000 11,812.50 0084 0084 4051.01 14.00 2,459.000 34,426.00
CAST IRON COVER AND FRAME LB 3,375.000 11,812.50 EXCAVATION FOR BOX CULVERTS CY 2,459.000 34,426.00
0.000 0.00 1,538.000 21,532.00
0.000 0.00 0.000 0.00
0076 0076 4004.50 3.70 7,210.000 26,677.00 0085 0085 4100.06 740.00 8.200 6,068.00
CAST IRON GRATE AND FRAME LB 7,210.000 26,677.00 CLASS 47B-3000 CONCRETE FOR HEADWALL CY 8.200 6,068.00
2,678.000 9,908.60 8.200 6,068.00
0.000 0.00 0.000 0.00
0077 0077 4004.80 4.50 4,389.000 19,750.50 0086 0086 4101.06 382.00 1,069.300 408,472.60
STRUCTURAL STEEL FOR FACE ARMOR LB 4,389.000 19,750.50 CLASS 47B-3000 CONCRETE FOR BOX CY 1,069.300 408,472.60
3,429.000 1543050 CULVERT 845.534 322,993.99
0.000 0.00 0.000 0.00
0078 0078 4024.74 3,479.00 2.000 6,958.00 0087 0087 4105.59 740.00 142.680 105,583.20
CONCRETE FLUME, TYPE V EACH 2.000 6,958.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 142.680 105,583.20
0.000 0.00 JUNCTION BOX 46.040 34,069.60
0.000 0.00 0.000 0.00
0079 0079 4035.25 150.00 7.000 1,050.00 0088 0088 4150.00 1.50 450.000 675.00
REMOVE AND SALVAGE FLARED-END EACH 7.000 1,050.00 REINFORCING STEEL FOR HEADWALL LB 450.000 675.00
SECTION 0.000 0.00 450.000 675.00
0.000 0.00 0.000 0.00
0080 0080 4045.00 4,675.00 1.000 4,675.00 0089 0089 4151.00 1.07 79,665.000 85,241.55
REMOVE STRUCTURE EACH 1.000 4,675.00 REINFORCING STEEL FOR BOX CULVERT LB 97,532.000 104,359.24
AT STA. 213+33.00 0.000 0.00 78,335.676 83,819.17
0.000 0.00 0.000 0.00
0081 0081 4045.01 4,400.00 1.000 4,400.00 0090 0090 4155.50 1.50 10,145.000 15,217.50
REMOVE STRUCTURE EACH 1.000 4,400.00 REINFORCING STEEL FOR INLET AND LB 10,145.000 15,217.50

JUNCTION BOX

AT STA. 9408+08.00 0.000 0.00 7,077.000 10,615.50
0.000 0.00 0.000 0.00
0082 0082 4045.02 4,450.00 1.000 4,450.00 0091 0091 4200.24 1,650.00 2.000 3,300.00
REMOVE STRUCTURE EACH 1.000 4,450.00 24" AUTOMATIC FLOOD CONTROL GATE EACH 2.000 3,300.00
AT STA. 9411430.00 0.000 0.00 2.000 3,300.00
0.000 0.00 0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0092 0092 4310.15 640.00 11.000 7,040.00 0101 0101 4900.25 123.00 29.000 3,567.00
15" FLARED-END SECTION EACH 11.000 7,040.00 CURB INLET SEDIMENT FILTER EACH 29.000 3,567.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0093 0093 4310.18 340.00 11.000 3,740.00 0102 0102 8010.03 33.00 292.200 9,642.60
18" FLARED-END SECTION EACH 11.000 3,740.00 CRUSHED ROCK FOR BASE COURSE CY 292.200 9,642.60
8.000 2,720.00 0.000 0.00
0.000 0.00 0.000 0.00
0094 0094 4310.24 440.00 6.000 2,640.00 0103 0103 P129.48 190.00 277.000 52,630.00
24" FLARED-END SECTION EACH 6.000 2,640.00 48" CULVERT PIPE, TYPE 2 CLASS V LF 277.000 52,630.00
0.000 0.00 277.000 52,630.00
0.000 0.00 0.000 0.00
0095 0095 4310.30 480.00 1.000 480.00 0104 0104 P200.54 115.00 155.000 17,825.00
30" FLARED-END SECTION EACH 1.000 480.00 54" CULVERT PIPE, TYPE 2 OR 5 LF 155.000 17,825.00
0.000 0.00 155.000 17,825.00
0.000 0.00 0.000 0.00
0096 0096 4310.36 495.00 4.000 1,980.00 0105 0105 P300.24 33.00 43.000 1,419.00
36" FLARED-END SECTION EACH 4.000 1,980.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 43.000 1,419.00
2.000 990.00 43.000 1,419.00
0.000 0.00 0.000 0.00
0097 0097 4310.54 1,300.00 2.000 2,600.00 0106 0106 P402.15 41.00 2,090.000 85,690.00
54" FLARED-END SECTION EACH 2.000 2,600.00 15" CULVERT PIPE, TYPE 3,450R 6 LF 2,090.000 85,690.00
0.000 0.00 877.000 35,957.00
0.000 0.00 0.000 0.00
0098 0098 4360.24 350.00 2.000 700.00 0107 0107 P500.18 36.00 184.000 6,624.00
24" METAL FLARED-END SECTION EACH 2.000 700.00 18" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 184.000 6,624.00
4.000 1,400.00 142.000 5,112.00
0.000 0.00 0.000 0.00
0099 0099 4460.48 1,750.00 2.000 3,500.00 0108 0108 P500.24 42.00 329.000 13,818.00
48" CONCRETE FLARED-END SECTION EACH 2.000 3,500.00 24" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 329.000 13,818.00
2.000 3,500.00 143.000 6,006.00
0.000 0.00 0.000 0.00
0100 0100 4670.05 115.00 26.000 2,990.00 0109 0109 P500.30 51.00 229.000 11,679.00
CULVERT SANDFILL CcY 26.000 2,990.00 30" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 229.000 11,679.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0039 Pay Period End Date:  01.30.2016 Est Number: 0039 Pay Period End Date:  01.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0110 0110 P500.36 59.00 150.000 8,850.00 0117 0117 4151.00 1.19 42,804.000 50,936.76
36" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 150.000 8,850.00 REINFORCING STEEL FOR BOX CULVERT LB 42,804.000 50,936.76
40.000 2,360.00 42,804.000 50,936.76
0.000 0.00 0.000 0.00
0111 0111 P700.15 31.00 785.000 24,335.00 0118 0118 8010.03 0.00 100.500 0.00
15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 785.000 24,335.00 CRUSHED ROCK FOR BASE COURSE CY 100.500 0.00
5.000 155.00 0.000 0.00
0.000 0.00 0.000 0.00
011z 0112 P700.18 34.00 55.000 1,870.00 GROUP 4A CULVERT AT STA. 123+60 Contracted 200,063.56
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 55.000 1,870.00 Current 200,063.56
0.000 0.00 In place 200,063.56
0.000 0.00 This Estimate 0.00
0113 0113 P700.24 48.00 80.000 3,840.00 GROUP 4B CULVERT AT STA. 150+64
24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 80.000 3,840.00 0119 0119 0030.40 5,400.00 1.000 5,400.00
0.000 0.00 MOBILIZATION LS 1.000 5,400.00
0.000 0.00 1.000 5,400.00
GROUP 4 CULVERTS Contracted 1,054,503.95 0.000 0.00
Current 1,073,621.64 0120 0120 4051.01 14.00 1,790.000 25,060.00
In place 674,366.36 EXCAVATION FOR BOX CULVERTS (% 1,856.000 25,984.00
This Estimate 0.00 1,856.000 25,984.00
GROUP 4A CULVERT AT STA. 123+60 0.000 0.00
0114 0114 0030.40 3,600.00 1.000 3,600.00 0121 0121 4101.06 368.00 953.000 350,704.00
MOBILIZATION LS 1.000 3,600.00 CLASS 47B-3000 CONCRETE FOR BOX CY 953.000 350,704.00
1.000 3,600.00 CULVERT 953.000 350,704.00
0.000 0.00 0.000 0.00
0115 0115 4051.01 14.00 627.000 8,778.00 0122 0122 4151.00 1.19 80,808.000 96,161.52
EXCAVATION FOR BOX CULVERTS CY 627.000 8,778.00 REINFORCING STEEL FOR BOX CULVERT LB 80,808.000 96,161.52
627.000 8,778.00 80,808.000 96,161.52
0.000 0.00 0.000 0.00
0116 0116 4101.06 368.00 371.600 136,748.80
CLASS 47B-3000 CONCRETE FOR BOX CY 371.600 136,748.80
CULVERT 371.600 136,748.80
0.000 0.00
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Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0123 0123 8010.03 0.00 171.500 0.00 0130 0130 P500.24 48.00 10.000 480.00
CRUSHED ROCK FOR BASE COURSE (63 171.500 0.00 24" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 10.000 480.00
0.000 0.00 10.000 480.00
0.000 0.00 0.000 0.00
GROUP 4B CULVERT AT STA. 150+64 Contracted 477,325.52 GROUP 4C CULVERT AT STA. 212+20 Contracted 296,931.80
Current 478,249.52 Current 296,931.80
In place 478,249.52 In place 291,414.20
This Estimate 0.00 This Estimate 0.00
GROUP 4C CULVERT AT STA. 212+20 GROUP 4D CULVERT AT STA. 9711+71
0124 0124 0030.40 3,600.00 1.000 3,600.00 0131 0131 0030.40 2,800.00 1.000 2,800.00
MOBILIZATION LS 1.000 3,600.00 MOBILIZATION LS 1.000 2,800.00
1.000 3,600.00 1.000 2,800.00
0.000 0.00 0.000 0.00
0125 0125 4051.01 14.00 656.000 9,184.00 0132 0132 4044.00 4,600.00 1.000 4,600.00
EXCAVATION FOR BOX CULVERTS CY 656.000 9,184.00 PREPARATION OF STRUCTURE EACH 1.000 4,600.00
656.000 9,184.00 AT STA. 9711471 1.000 4,600.00
0.000 0.00 0.000 0.00
0126 0126 4101.06 380.00 536.000 203,680.00 0133 0133 4051.01 14.00 274.000 3,836.00
CLASS 47B-3000 CONCRETE FOR BOX (63 536.000 203,680.00 EXCAVATION FOR BOX CULVERTS CcY 274.000 3,836.00
CULVERT 536.000 203,680.00 274.000 3,836.00
0.000 0.00 0.000 0.00
0127 0127 4151.00 1.14 62,430.000 71,170.20 0134 0134 4101.06 415.00 113.100 46,936.50
REINFORCING STEEL FOR BOX CULVERT LB 62,430.000 71,170.20 CLASS 47B-3000 CONCRETE FOR BOX CY 113.100 46,936.50
62,430.000 71,170.20 CULVERT 113.100 46,936.50
0.000 0.00 0.000 0.00
0128 0128 4200.24 1,650.00 2.000 3,300.00 0135 0135 4151.00 1.19 30,419.000 36,198.61
24" AUTOMATIC FLOOD CONTROL GATE EACH 2.000 3,300.00 REINFORCING STEEL FOR BOX CULVERT LB 12,552.000 14,936.88
2.000 3,300.00 12,552.000 14,936.88
0.000 0.00 0.000 0.00
0129 0129 8010.03 44.00 125.400 5,517.60 0136 0136 4200.30 2,350.00 1.000 2,350.00
CRUSHED ROCK FOR BASE COURSE CY 125.400 5,517.60 30" AUTOMATIC FLOOD CONTROL GATE EACH 1.000 2,350.00
0.000 0.00 1.000 2,350.00
0.000 0.00 0.000 0.00
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Est Number: 0039 Pay Period End Date:  01.30.2016 Est Number: 0039 Pay Period End Date:  01.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0137 0137 8010.03 48.00 34.700 1,665.60 0144 0144 W205.06 43.00 15.000 645.00
CRUSHED ROCK FOR BASE COURSE cY 34.700 1,665.60 6" WATER MAIN PIPE LF 15.000 645.00
0.000 0.00 10.500 451.50
0.000 0.00 0.000 0.00
0138 0138 P500.30 64.00 5.000 320.00 0145 0145 W205.12 57.00 47.000 2,679.00
30" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 5.000 320.00 12" WATER MAIN PIPE LF 47.000 2,679.00
5.000 320.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4D CULVERT AT STA. 9711+71 Contracted 98,706.71 0146 0146 W205.16 58.00 1,146.000 66,468.00
Current 77.444.98 16" WATER MAIN PIPE LF 1,146.000 66,468.00
In place 75,779.38 842.000 48,836.00
This Estimate 0.00 0.000 0.00
GROUP 4E WATERMAIN 0147 0147 W205.78 9,300.00 2.000 18,600.00
0139 0139 0030.40 23,000.00 1.000 23,000.00 16" WATER MAIN LINE STOP EACH 2.000 18,600.00
MOBILIZATION LS 1.000 23,000.00 0.000 0.00
1.000 23,000.00 0.000 0.00
0.000 0.00 0148 0148 W219.36 1,265.00 2.000 2,530.00
0140 0140 4090.07 14,550.00 1.000 14,550.00 6" GATE VALVE EACH 2.000 2,530.00
12" INSERTVALVE EACH 1.000 14,550.00 2.000 2,530.00
0.000 0.00 0.000 0.00
0.000 0.00 0149 0149 W219.46 7,420.00 1.000 7,420.00
0141 0141 4795.94 845.00 1.000 845.00 16" GATE VALVE EACH 1.000 7,420.00
16" PLUG EACH 1.000 845.00 0.000 0.00
1.000 845.00 0.000 0.00
0.000 0.00 0150 0150 W221.97 3,520.00 2.000 7,040.00
0142 0142 W176.63 1,090.00 1.000 1,090.00 FIRE HYDRANT EACH 2.000 7,040.00
12" CONNECTION EACH 1.000 1,090.00 o giRy 2.000 7,040.00
0.000 0.00 0.000 0.00
0.000 0.00 0151 0151 W222.07 315.00 2.000 630.00
0143 0143 W176.65 895.00 1.000 895.00 6" FIRE HYDRANT EXTENSION EACH 2.000 630.00
16" CONNECTION EACH 1.000 895.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0152 0152 W222.08 365.00 2.000 730.00
12" FIRE HYDRANT EXTENSION EACH 2.000 730.00
0.000 0.00
0.000 0.00
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0153 0153 W222.91 360.00 1.000 360.00 0162 0162 W359.12 360.00 1.000 360.00
SALVAGE FIRE HYDRANT EACH 1.000 360.00 12" CAP EACH 1.000 360.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0154 0154 W300.24 145.00 470.000 68,150.00 0163 0163 W359.16 995.00 3.000 2,985.00
24" CASING LF 470.000 68,150.00 16" CAP EACH 3.000 2,985.00
280.000 40,600.00 0.000 0.00
0.000 0.00 0.000 0.00
0155 0155 W348.09 15,000.00 1.000 15,000.00 0164 0164 W725.01 1,990.00 1.000 1,990.00
16" X 16" TAPPING TEE AND VALVE EACH 1.000 15,000.00 RELOCATE WATER SERVICE EACH 1.000 1,990.00
1.000 15,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0156 0156 W356.25 1,910.00 1.000 1,910.00 0165 0165 W750.10 360.00 1.000 360.00
16" X 6" TEE EACH 1.000 1,910.00 REMOVE FIRE HYDRANT EACH 1.000 360.00
1.000 1,910.00 0.000 0.00
0.000 0.00 0.000 0.00
0157 0157 W356.51 3,925.00 2.000 7,850.00 4014 4014 W357.56 1,664.25 0.000 0.00
CROSS EACH 2.000 7,850.00 16" - 45 DEGREE BEND, M.J. EACH 2.000 3,328.50
16" X 16" 1.000 3,925.00 Sta. 9609+00 Lt. 2.000 3,328.50
0.000 0.00 0.000 0.00
0158 0158 W357.44 705.00 2.000 1,410.00 GROUP 4E WATERMAIN Contracted 251,057.00
12" - 45 DEGREE BEND EACH 2.000 1,410.00 Current 254,385.50
0.000 0.00 In place 148,281.00
0.000 0.00 This Estimate 0.00
0159 0159 W357.62 1,970.00 1.000 1,970.00 GROUP 4F SANITARY SEWER
16" - 90 DEGREE BEND EACH 1.000 1,970.00 0166 0166 0030.40 52,000.00 1.000 52,000.00
0.000 0.00  MOBILIZATION LS 1.000 52,000.00
0.000 0.00 0.986 51,272.00
0160 0160 W358.28 815.00 1.000 815.00 0.000 0.00
16" X 6" REDUCER EACH 1.000 815.00 0167 0167 4090.08 9,000.00 3.000 27,000.00
1.000 815.00 8" INSERTVALVE EACH 3.000 27,000.00
0.000 0.00 1.000 9,000.00
0161 0161 W358.32 775.00 1.000 775.00 0.000 0.00
16" X 12" REDUCER EACH 1.000 775.00
0.000 0.00
0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0168 0168 4733.08 34.00 1,026.000 34,884.00 0177 0177 W204.01 55.00 100.000 5,500.00
8" DIP SEWER FORCEMAIN LF 1,026.000 34,884.00 8" UNDERCROSSING LF 100.000 5,500.00
0.000 0.00 DIRECTIONAL BORING 0.000 0.00
0.000 0.00 0.000 0.00
0169 0169 4741.00 3,340.00 14.000 46,760.00 0178 0178 W300.14 100.00 470.000 47,000.00
FORCE MAIN CLEAN OUT ASSEMBLY EACH 14.000 46,760.00 14" CASING LF 470.000 47,000.00
7.000 23,380.00 0.000 0.00
0.000 0.00 0.000 0.00
0170 0170 4741.08 34.00 1,505.000 51,170.00 0179 0179 W300.24 140.00 436.000 61,040.00
8" FORCE MAIN LF 1,505.000 51,170.00 24" CASING LF 436.000 61,040.00
1,100.000 37,400.00 FORCE MAIN 436.000 61,040.00
0.000 0.00 0.000 0.00
0171 0171 4741.14 53.00 503.000 26,659.00 0180 0180 W301.25 450.00 50.000 22,500.00
14" FORCE MAIN LF 503.000 26,659.00 24" SPLIT CASING FORCE MAIN LF 50.000 22,500.00
498.000 26,394.00 36.000 16,200.00
0.000 0.00 0.000 0.00
0172 0172 4741.16 61.00 608.000 37,088.00 0181 0181 W348.06 3,390.00 1.000 3,390.00
16" FORCE MAIN LF 608.000 37,088.00 8" X 8" TAPPING TEE AND VALVE EACH 1.000 3,390.00
589.000 35,929.00 0.000 0.00
0.000 0.00 0.000 0.00
0173 0173 W101.14 7,300.00 2.000 14,600.00 0182 0182 W348.07 13,720.00 2.000 27,440.00
14" LINE STOP EACH 2.000 14,600.00 14" X 14" TAPPING TEE AND VALVE EACH 2.000 27,440.00
2.000 14,600.00 2.000 27,440.00
0.000 0.00 0.000 0.00
0174 0174 W176.62 895.00 3.000 2,685.00 0183 0183 W356.16 510.00 1.000 510.00
8" CONNECTION EACH 3.000 2,685.00 8" X 8" TEE EACH 1.000 510.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0175 0175 W176.64 1,000.00 2.000 2,000.00 0184 0184 W356.34 2,340.00 1.000 2,340.00
14" CONNECTION EACH 2.000 2,000.00 14" X 14" TEE EACH 1.000 2,340.00
2.000 2,000.00 1.000 2,340.00
0.000 0.00 0.000 0.00
0176 0176 W176.65 6,270.00 2.000 12,540.00 0185 0185 W356.38 2,900.00 1.000 2,900.00
16" CONNECTION EACH 2.000 12,540.00 16" X 16" TEE EACH 1.000 2,900.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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0186 0186 W356.50 2,600.00 1.000 2,600.00 0195 0195 W359.14 835.00 2.000 1,670.00
CROSS EACH 1.000 2,600.00 14" CAP EACH 2.000 1,670.00
14" X 14" 1.000 2,600.00 2.000 1,670.00
0.000 0.00 0.000 0.00
0187 0187 W356.51 3,930.00 1.000 3,930.00 0196 0196 W359.16 1,000.00 2.000 2,000.00
CROSS EACH 1.000 3,930.00 16" CAP EACH 2.000 2,000.00
16" X 16" 1.000 3,930.00 2.000 2,000.00
0.000 0.00 0.000 0.00
0188 0188 W356.52 695.00 2.000 1,390.00 0197 0197 W360.04 750.00 1.000 750.00
CROSS EACH 2.000 1,390.00 8" - 45 DEGREE WYE EACH 1.000 750.00
8" X 8" 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0189 0189 W357.39 405.00 6.000 2,430.00 0198 0198 W360.17 750.00 1.000 750.00
8" - 45 DEGREE BEND EACH 6.000 2,430.00 8"-8"WYE EACH 1.000 750.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0190 0190 W357.59 1,510.00 2.000 3,020.00 0199 0199 W900.05 6,000.00 1.000 6,000.00
14" - 11 1/4 DEGREE BEND EACH 2.000 3,020.00 AIR RELEASE MANHOLE EACH 1.000 6,000.00
2.000 3,020.00 0.000 0.00
0.000 0.00 0.000 0.00
0191 0191 W357.61 1,715.00 1.000 1,715.00 4015 4015 4015.01 1,937.25 0.000 0.00
16" - 11 1/4 DEGREE BEND EACH 1.000 1,715.00 ADJUST MANHOLE TO GRADE EACH 1.000 1,937.25
1.000 1,715.00 Sta. 9501485, 47" Rt. 0.000 0.00
0.000 0.00 0.000 0.00
0192 0192 W358.29 790.00 5.000 3,950.00 GROUP 4F SANITARY SEWER Contracted 512,886.00
14" X 8" REDUCER EACH 5.000 3,950.00 Current 514.823.25
5.000 3,950.00 In place 327,480.00
0.000 0.00 This Estimate 0.00
0193 0193 W358.31 800.00 2.000 1,600.00 GROUP 5 SEEDING
16" X 8" REDUCER EACH 2.000 1,600.00 0200 0200 0030.50 2,125.00 1.000 2,125.00
2.000 1,600.00 MOBILIZATION LS 1.000 2,125.00
0.000 0.00 0.000 0.00
0194 0194 W359.08 215.00 5.000 1,075.00 0.000 0.00
8" CAP EACH 5.000 1,075.00
0.000 0.00
0.000 0.00
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Est Number: 0039 Pay Period End Date:  01.30.2016 Est Number: 0039 Pay Period End Date:  01.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0201 0201 L001.01 708.50 53.000 37,550.50 0208 0208 6000.11 3,573.36 1.000 3,573.36
SEEDING, TYPE A ACRE 53.000 37,550.50 ABUTMENT NO.2 EXCAVATION LS 1.000 3,573.36
0.000 0.00 1.000 3,573.36
0.000 0.00 0.000 0.00
0202 0202 L001.02 608.75 21.000 12,783.75 0209 0209 6000.20 14,394.65 1.000 14,394.65
SEEDING, TYPE B ACRE 21.000 12,783.75 PIER NO.1 EXCAVATION LS 1.000 14,394.65
0.000 0.00 1.000 14,394.65
0.000 0.00 0.000 0.00
0203 0203 L032.75 175.00 167.000 29,225.00 0210 0210 6005.32 46.22 89.700 4,145.93
MULCH TON 167.000 29,225.00 PREFORMED EXPANSION JOINT, TYPE A LF 89.700 4,145.93
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 81,684.25 0211 ~ 0211 6005.83 131.33 10.000 1,313.30
Current 81,684.25 FIXED BEARING EACH 10.000 1,313.30
In place 0.00 10.000 1,313.30
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 148+18.22 RT 0212 0212 6006.55 9.45 1,451.000 13,711.95
0204 0204 0030.60 222.446.00 1.000 222.446.00 DIAMOND GRINDING AND TEXTURING SY 1,451.000 13,711.95
MOBILIZATION LS 1.000 222,446.00 CONCRETE BRIDGE DECK 1,499.000 14,165.55
1.000 222,446.00 0.000 0.00
0.000 0.00 0213 0213 6010.12 662.59 315.800 209,245.92
0205 0205 3050.15 205.14 189.500 38,874.03 CLASS 47B-4000 CONCRETE FOR BRIDGE CcY 315.800 209,245.92
CONCRETE FOR PAVEMENT APPROACHES CY 189.500 38,874.03 315.800 209,245.92
CLASS 47BD-4000 189.500 38,874.03 0.000 0.00
0.000 0.00 0214 0214 6010.26 261.42 114.300 29,880.31
0206 0206 3051.10 0.91 35,220.000 32,050.20 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 114.300 29,880.31
EPOXY COATED REINFORCING STEEL FOR LB 35,030.000 31,877.30 114.300 29,880.30
PAVEMENT APPROACHES 35,030.000 31,877.30 0.000 0.00
0.000 0.00 0215 0215 6011.11 768,367.00 1.000 768,367.00
0207 0207 6000.10 3,573.36 1.000 3,573.36 PRECAST/PRESTRESSED CONCRETE LS 1.000 768,367.00
ABUTMENT NO.1 EXCAVATION LS 1.000 357336 SUPERSTRUCTURE AT STATION 1.000  768,367.00
1.000 3,573.36  148+18.22 0.000 0.00
0.000 0.00 0216 0216 6011.25 609,587.00 1.000 609,587.00
NU-DECK PANELS LS 1.000 609,587.00
1.000 609,587.00
0.000 0.00
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Est Number: 0039 Pay Period End Date:  01.30.2016 Est Number: 0039 Pay Period End Date:  01.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0217 0217 6013.77 110,982.00 1.000 110,982.00 0226 0226 8091.00 11.36 480.000 5,452.80
POST-TENSIONING LS 1.000 110,982.00 GRANULAR BACKFILL CcY 480.000 5,452.80
1.000 110,982.00 480.000 5,452.80
0.000 0.00 0.000 0.00
0218 0218 6080.00 151 4,755.000 7,180.05 4002 4002 6960.51 8,452.00 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 4,755.000 7,180.05 COMPENSATION FOR ADDITIONAL COST LS 1.000 8,452.00
4,755.000 7,180.05 Galvanize HSS Pockets 1.000 8,452.00
0.000 0.00 0.000 0.00
0219 0219 6095.00 834.42 8.000 6,675.36 4008 4008 6210.60 25.43 0.000 0.00
STEEL DIAPHRAGM EACH 8.000 6,675.36 PAY CUT-OFF FOR PIPE PILE LF 143.500 3,649.21
8.000 6,675.36 143.500 3,649.21
0.000 0.00 0.000 0.00
0220 0220 6107.00 85.21 87.000 7,413.27 4010 4010 6210.61 200.30 0.000 0.00
CONCRETE SLOPE PROTECTION SY 87.000 7,413.27 PILE SPLICE EACH 14.000 2,804.20
110.700 9,432.74 14.000 2,804.20
0.000 0.00 0.000 0.00
0221 0221 6131.50 0.91 103,155.000 93,871.05 4011 4011 6210.58 750.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 110,500.000 100,555.00 SOIL-SETUP FACTOR EACH 1.000 750.00
110,500.000 100,555.00 . ) 1.000 750.00
Bridge Pier
0.000 0.00 0.000 0.00
0222 0222 6139.50 15.16 87.000 1,318.92 4016 4016 6970.00 269.19 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 87.000 1,318.92 FREIGHT LS 1.000 269.19
87.000 1,318.92 Additional Delivery Charge 1.000 269.19
0.000 0.00 0.000 0.00
0223 0223 6210.50 40.06 7,100.000 284,426.00 GROUP 6 BRIDGE AT STA. 148+18.22 RT Contracted 2,524,462.67
PIPE PILING LF 7,100.000 284,426.00 Current 2 546 898.32
7,290.550 292,059.43 In place 2,552,858.88
0.000 0.00 This Estimate 0.00
0224 0224 6251.00 4,871.47 3.000 14,614.41 GROUP 6A BRIDGE AT STA. 148+18.22 LT
TEST PILE EACH 3.000 14,614.41 0227 0227 0030.60 162,193.00 1.000 162,193.00
3.000 14,614.41  MOBILIZATION LS 1.000 162,193.00
0.000 0.00 1.000 162,193.00
0225 0225 6404.17 61.74 670.000 41,365.80 0.000 0.00
7' PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 670.000 41,365.80
670.000 41,365.80
0.000 0.00
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Est Number: 0039 Pay Period End Date:  01.30.2016 Est Number: 0039 Pay Period End Date:  01.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0228 0228 3050.15 205.59 188.800 38,815.39 0237 0237 6011.11 440,213.81 1.000 440,213.81
CONCRETE FOR PAVEMENT APPROACHES CcY 188.800 38,815.39 PRECAST/PRESTRESSED CONCRETE LS 1.000 440,213.81
CLASS 47BD-4000 188.800 38,815.39 SUPERSTRUCTURE AT STATION 1.000 440,213.81
0.000 0.00 148+18.22 0.000 0.00
0229 0229 3051.10 0.91 35,030.000 31,877.30 0238 0238 6080.00 151 4,755.000 7,180.05
EPOXY COATED REINFORCING STEEL FOR LB 35,030.000 31,877.30 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 4,755.000 7,180.05
PAVEMENT APPROACHES 35,030.000 31,877.30 4,755.000 7,180.05
0.000 0.00 0.000 0.00
0230 0230 6000.10 3,573.36 1.000 3,573.36 0239 0239 6095.00 834.42 8.000 6,675.36
ABUTMENT NO.1 EXCAVATION LS 1.000 3,573.36 STEEL DIAPHRAGM EACH 8.000 6,675.36
1.000 3,573.36 8.000 6,675.36
0.000 0.00 0.000 0.00
0231 0231 6000.11 3,573.36 1.000 3,573.36 0240 0240 6107.00 85.21 87.000 7,413.27
ABUTMENT NO.2 EXCAVATION LS 1.000 3,573.36 CONCRETE SLOPE PROTECTION SY 87.000 7,413.27
1.000 3,573.36 112.060 9,548.63
0.000 0.00 0.000 0.00
0232 0232 6000.20 14,176.55 1.000 14,176.55 0241 0241 6131.50 0.91 211,365.000 192,342.15
PIER NO.1 EXCAVATION LS 1.000 14,176.55 EPOXY COATED REINFORCING STEEL LB 212,035.000 192,951.85
1.000 14,176.55 220,942.000 201,057.23
0.000 0.00 0.000 0.00
0233 0233 6005.32 46.22 89.700 4,145.93 0242 0242 6139.50 15.16 87.000 1,318.92
PREFORMED EXPANSION JOINT, TYPE A LF 89.700 4,145.93 SUBSURFACE DRAINAGE MATTING SY 87.000 1,318.92
0.000 0.00 87.000 1,318.92
0.000 0.00 0.000 0.00
0234 0234 6005.83 131.33 10.000 1,313.30 0243 0243 6210.50 40.06 7,100.000 284,426.00
FIXED BEARING EACH 10.000 1,313.30 PIPE PILING LF 7,100.000 284,426.00
10.000 1,313.30 7,166.150 287,075.97
0.000 0.00 0.000 0.00
0235 0235 6010.12 715.22 315.800 225,866.48 0244 0244 6251.00 4,871.47 3.000 14,614.41
CLASS 47B-4000 CONCRETE FOR BRIDGE CY 315.800 225,866.48 TEST PILE EACH 3.000 14,614.41
315.800 225,866.47 3.000 14,614.41
0.000 0.00 0.000 0.00
0236 0236 6010.26 271.54 498.600 135,389.84 0245 0245 6404.17 61.74 670.000 41,365.80
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 498.600 135,389.84 7' PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 670.000 41,365.80
498.600 135,389.85 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0039 Pay Period End Date:  01.30.2016 Est Number: 0039 Pay Period End Date:  01.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0246 0246 6601.15 7.00 436.000 3,052.00 0250 0250 7011.30 28.00 203.800 5,706.40
1 1/2" CONDUIT IN BRIDGE LF 436.000 3,052.00 THRIE-BEAM GUARDRAIL LF 203.800 5,706.40
415.000 2,905.00 0.000 0.00
0.000 0.00 0.000 0.00
0247 0247 8091.00 11.36 480.000 5,452.80 0251 0251 7020.00 2,100.00 2.000 4,200.00
GRANULAR BACKFILL CY 480.000 5,452.80 BRIDGE APPROACH SECTIONS EACH 2.000 4,200.00
480.000 5,452.80 0.000 0.00
0.000 0.00 0.000 0.00
4012 4012 6210.60 25.43 0.000 0.00 0252 0252 7020.61 2,200.00 2.000 4,400.00
PAY CUT-OFF FOR PIPE PILE LF 89.700 2,281.07 THRIE-BEAM BRIDGE APPROACH SECTION EACH 2.000 4,400.00
89.700 2,281.07 0.000 0.00
0.000 0.00 0.000 0.00
4013 4013 6210.61 200.30 0.000 0.00 0253 0253 7022.50 5,500.00 2.000 11,000.00
PILE SPLICE EACH 46.000 9,213.80 BULLNOSE-12.5' EACH 2.000 11,000.00
46.000 9,213.80 0.000 0.00
0.000 0.00 0.000 0.00
4017 4017 6970.00 269.18 0.000 0.00 0254 0254 7024.25 2,000.00 2.000 4,000.00
FREIGHT LS 1.000 269.18 GUARDRAIL END TREATMENT, TYPE | EACH 2.000 4,000.00
Additional Delivery Charge 1.000 269.18 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA. 148+18.22 LT Contracted 1,624,979.09 GROUP 7 GUARDRAIL Contracted 38,593.90
Current 1,637,352.84 Current 38,593.90
In place 1,604,584.81 In place 0.00
This Estimate 0.00 This Estimate 0.00
GROUP 7 GUARDRAIL GROUP 8B ELECTRICAL
0248 0248 0030.70 2,000.00 1.000 2,000.00 0255 0255 0030.81 7,000.00 1.000 7,000.00
MOBILIZATION LS 1.000 2,000.00 MOBILIZATION LS 1.000 7,000.00
0.000 0.00 0.500 3,500.00
0.000 0.00 0.000 0.00
0249 0249 7011.20 22.00 331.250 7,287.50 0256 0256 7311.00 184.00 13.840 2,546.56
W-BEAM GUARDRAIL LF 331.250 7,287.50 CONCRETE FOR FOUNDATION CY 13.840 2,546.56
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0039 Pay Period End Date:  01.30.2016 Est Number: 0039 Pay Period End Date:  01.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0257 0257 7322.00 18.60 803.500 14,945.10 0266 0266 A001.16 575.00 4.000 2,300.00
TYPE B SIGN SF 803.500 14,945.10 PULL BOX, TYPE PB-6 EACH 4.000 2,300.00
0.000 0.00 1.000 575.00
0.000 0.00 0.000 0.00
0258 0258 7340.00 2.05 5,974.500 12,247.73 0267 0267 A003.10 752.00 5.000 3,760.00
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 5,974.500 12,247.73 TRAFFIC SIGNAL, TYPE TS-1 EACH 5.000 3,760.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0259 0259 7360.24 611.00 14.000 8,554.00 0268 0268 A004.04 1,142.00 1.000 1,142.00
24" SIGN SUPPORT FOOTING EACH 14.000 8,554.00 TRAFFIC SIGNAL, TYPE TS-1LL EACH 1.000 1,142.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0260 0260 7360.30 662.50 8.000 5,300.00 0269 0269 A004.40 613.00 4.000 2,452.00
30" SIGN SUPPORT FOOTING EACH 8.000 5,300.00 TRAFFIC SIGNAL, TYPE TS-2 EACH 4.000 2,452.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0261 0261 A001.01 864.00 25.000 21,600.00 0270 0270 A006.84 1,046.00 4.000 4,184.00
PULL BOX, TYPE PB-1 EACH 25.000 21,600.00 PEDESTAL POLE, TYPE PP-10 EACH 4.000 4,184.00
4.000 3,456.00 0.000 0.00
0.000 0.00 0.000 0.00
0262 0262 A001.02 785.00 10.000 7,850.00 0271 0271 A006.98 146.00 52.000 7,592.00
PULL BOX, TYPE PB-1A EACH 10.000 7,850.00 VEHICLE DETECTOR, TYPE A PREFORMED EACH 52.000 7,592.00
4.000 3,140.00 24.000 3,504.00
0.000 0.00 0.000 0.00
0263 0263 A001.05 1,529.00 4.000 6,116.00 0272 0272 A007.00 200.00 34.000 6,800.00
PULL BOX, TYPE PB-2 EACH 4.000 6,116.00 VEHICLE DETECTOR, TYPE B PREFORMED EACH 34.000 6,800.00
1.000 1,529.00 16.000 3,200.00
0.000 0.00 0.000 0.00
0264 0264 A001.06 1,450.00 2.000 2,900.00 0273 0273 A007.08 861.00 2.000 1,722.00
PULL BOX, TYPE PB-2A EACH 2.000 2,900.00 VEHICLE DETECTOR, TYPE TD-3 EACH 2.000 1,722.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0265 0265 A001.12 500.00 10.000 5,000.00 0274 0274 A008.44 2,896.00 2.000 5,792.00
PULL BOX, TYPE PB-5 EACH 10.000 5,000.00 STREET LIGHTING UNIT, TYPE SL-BT-40-4-0.40 EACH 2.000 5,792.00
3.000 1,500.00 0.000 0.00
0.000 0.00 0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0275 0275 A009.14 2,373.00 46.000 109,158.00 0284 0284 A070.18 5.30 7.000 37.10
STREET LIGHTING UNIT, TYPE EACH 46.000 109,158.00  3-INCH CONDUIT IN TRENCH LF 7.000 37.10
SL-BT-40-12-0.25 4.000 9,492.00 0.000 0.00
0.000 0.00 0.000 0.00
0276 0276 A010.60 1,022.00 2.000 2,044.00 0285 0285 A072.10 3.65 1,266.000 4,620.90
UNDERDECK LUMINAIRE, TYPE UD-100 EACH 2.000 2,044.00 1 1/2-INCH CONDUIT UNDER ROADWAY LF 1,266.000 4,620.90
1.500 1,533.00 275.000 1,003.75
0.000 0.00 0.000 0.00
0277 0277 A012.60 8,624.00 1.000 8,624.00 0286 0286 A072.18 5.30 902.000 4,780.60
COMBINATION MAST ARM SIGNAL AND EACH 1.000 8,624.00 3-INCH CONDUIT UNDER ROADWAY LF 902.000 4,780.60
LIGHTING POLE, TYPE CMP-50-12 0.000 0.00 426.000 2,257.80
0.000 0.00 0.000 0.00
0278 0278 A016.50 3,608.00 1.000 3,608.00 0287 0287 A074.12 16.00 26.000 416.00
MAST ARM SIGNAL POLE, TYPE MP-30 EACH 1.000 3,608.00 1 1/2-INCH CONDUIT, JACKED LF 26.000 416.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0279 0279 A016.75 7,815.00 1.000 7,815.00 0288 0288 A074.14 17.50 157.000 2,747.50
MAST ARM SIGNAL POLE, TYPE MP-55 EACH 1.000 7,815.00 2-INCH CONDUIT, JACKED LF 157.000 2,747.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0280 0280 A020.30 2,172.00 1.000 2,172.00 0289 0289 A074.18 19.00 111.000 2,109.00
LIGHTING CONTROL CENTER, TYPE R EACH 1.000 2,172.00 3-INCH CONDUIT, JACKED LF 111.000 2,109.00
0.750 1,629.00 0.000 0.00
0.000 0.00 0.000 0.00
0281 0281 A020.50 3,155.00 4.000 12,620.00 0290 0290 A077.13 0.65 1,566.000 1,017.90
LIGHTING CONTROL CENTER, TYPE RU EACH 4.000 12,620.00 3/C #14 AWG TRAFFIC SIGNAL CABLE LF 1,566.000 1,017.90
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0282 0282 A070.10 3.65 8,991.000 32,817.15 0291 0291 AQ077.22 2.10 461.000 968.10
1 1/2-INCH CONDUIT IN TRENCH LF 8,991.000 32,817.15 12/C #14 AWG TRAFFIC SIGNAL CABLE LF 461.000 968.10
380.000 1,387.00 0.000 0.00
0.000 0.00 0.000 0.00
0283 0283 A070.14 4.00 2,414.000 9,656.00 0292 0292 A079.01 0.65 2,565.000 1,667.25
2-INCH CONDUIT IN TRENCH LF 2,414.000 9,656.00 2/C #14 AWG DETECTOR LEAD-IN CABLE LF 2,565.000 1,667.25
162.000 648.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0039 Pay Period End Date:  01.30.2016 Est Number: 0039 Pay Period End Date:  01.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0293 0293 A079.50 0.42 1,771.000 743.82 4009 4009 A080.47 0.25 0.000 0.00
GROUNDING CONDUCTOR LF 1,771.000 743.82  STREET LIGHTING CABLE, NO. 12 THWN LF 360.000 90.00
0.000 0.00 Photo Control Cable 354.000 88.50
0.000 0.00 0.000 0.00
0294 0294 A079.55 0.79 140.000 110.60 GROUP 8B ELECTRICAL Contracted 371,830.84
SERVICE CABLE LF 140.000 110.60 Current 371,920.84
0.000 0.00 In place 42,986.44
0.000 0.00 This Estimate 0.00

0295 0295 A080.22 0.55 10,698.000 5,883.90 GROUP 10 GENERAL ITEMS

STREET LIGHTING CABLE, NO. 6 BARE LF 10,698.000 5,883.90 0301 0301 0001.08 0.50 800.000 400.00
603.000 331.65 BARRICADE, TYPE Il BDAY 800.000 400.00
0.000 0.00 17,222.000 8,611.00
0296 0296 A080.24 0.79 22,897.000 18,088.63 700.000 350.00
STREET LIGHTING CABLE, NO. 6 USE LF 22,897.000 18,088.63 0302 0302 0001.10 1.80 26,326.000 47,386.80
3,506.000 2,769.74  BARRICADE, TYPE llI BDAY 26,326.000 47,386.80
0.000 0.00 9,054.000 16,297.20
0297 0297 Al110.75 7,455.00 1.000 7,455.00 619.000 1,114.20
UNINTERRUPTIBLE POWER SUPPLY EACH 1.000 7,455.00 0303 0303 0001.75 1.00 100.000 100.00
0.000 0.00 TEMPORARY SIGN DAY EACH 100.000 100.00
0.000 0.00 38.000 38.00
0298 0298 A500.21 1,425.00 1.000 1,425.00 0.000 0.00
INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 1.000 1,425.00 0304 0304 0001.90 0.45 40,200.000 18,090.00
TC-2070 0.000 0.00  SIGN DAY EACH 40,200.000 18,090.00
0.000 0.00 28,350.000 12,757.50
0299 0299 A600.00 430.00 3.000 1,290.00 1,064.000 478.80
REMOVE LIGHTING UNIT EACH 3.000 1,290.00 0305 0305 0001.99 0.75 7,850.000 5,887.50
3.000 1,290.00 CONTRACTOR FURNISHED SIGN DAY EACH 7,850.000 5,887.50
0.000 0.00 1,120.000 840.00
0300 0300 A630.20 152.00 1.000 152.00 112.000 84.00
REMOVE PULL BOX EACH 1.000 152.00 0306 0306 0002.44 1.00 1,700.000 1,700.00
1.000 152.00 TEMPORARY PAVEMENT MARKING, TYPE LF 1,700.000 1,700.00
0.000 0.00 PAINT 888.000 888.00
0.000 0.00
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Est Number: 0039 Pay Period End Date:  01.30.2016 Est Number: 0039 Pay Period End Date:  01.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0307 0307 0002.47 0.01 1,700.000 17.00 0316 0316 1017.00 169,000.00 1.000 169,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 1,700.000 17.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 169,000.00
PREPARATION 888.000 8.88 0.630 106,470.00
0.000 0.00 0.000 0.00
0308 0308 0002.97 100.00 10.000 1,000.00 0317 0317 9110.01 75.00 100.000 7,500.00
FLASHING ARROW PANEL DAY 10.000 1,000.00 RENTAL OF LOADER, FULLY OPERATED HOUR 100.000 7,500.00
10.000 1,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0309 0309 0003.10 350.00 30.000 10,500.00 0318 0318 9110.03 65.00 100.000 6,500.00
FLAGGING DAY 30.000 10,500.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 100.000 6,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0310 0310 0003.50 30.00 725.000 21,750.00 0319 0319 9110.07 95.00 100.000 9,500.00
CONCRETE PROTECTION BARRIER LF 725.000 21,750.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 100.000 9,500.00
837.500 25,125.00 0.000 0.00
0.000 0.00 0.000 0.00
0311 0311 0003.58 2,500.00 2.000 5,000.00 0320 0320 9110.27 150.00 100.000 15,000.00
INERTIAL BARRIER SYSTEM EACH 2.000 5,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 100.000 15,000.00
2.000 5,000.00 EXCAVATOR, FULLY OPERATED 2.000 300.00
0.000 0.00 0.000 0.00
0312 0312 0003.64 100.00 26.000 2,600.00 0321 0321 L006.50 2,850.00 10.000 28,500.00
REPLACEMENT MODULE EACH 26.000 2,600.00 TEMPORARY SEEDING ACRE 10.000 28,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0313 0313 0005.10 75.00 776.000 58,200.00 0322 0322 L022.75 3.00 1,500.000 4,500.00
TRAFFIC CONTROL MANAGEMENT DAY 776.000 58,200.00 TEMPORARY SILT CHECK LF 1,500.000 4,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0314 0314 0020.00 0.80 6,000.000 4,800.00 0323 0323 L022.90 4.25 2,000.000 8,500.00
TRAINING HOUR 0.000 0.00 TEMPORARY SILT FENCE LF 2,000.000 8,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0315 0315 0030.00 10,000.00 1.000 10,000.00 0324 0324 L022.92 3.00 1,500.000 4,500.00
MOBILIZATION LS 1.000 10,000.00 TEMPORARY EARTH CHECK LF 1,500.000 4,500.00
1.000 10,000.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC.

Est Number: 0039 Pay Period End Date:  01.30.2016 Est Number: 0039 Pay Period End Date:  01.30.2016
Prpsl  Proj 1. Contracted 2. Current Detailed breakdovyn of stockpiled
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est materials
Item Description Units Qty Amount \Item Cd Hltem Desc
0325 0325 L032.70 240.00 10.000 2,400.00 3051.10 ‘EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES
TEMPORARY MULCH TON 10.000 2,400.00 Project 421038 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0229 Proj Line Nbr
4001 4001 0097.10 9,135.00 0.000 0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
RAILROAD PROTECTIVE POLICY LS 1.000 9,135.00 Stkpl Nbr 1
1.000 9,135.00
Additional Cost for Required Insurance Policy 0.000 0.00 0028 S.P. Initial Payment 35,030.00 19,091.35 91601648
' ' na
4022 4022 0020.00 2.00 0.000 0.00 ) 01601648
4,893.500 9,787.00 na
Contractor Specific OJT ' '
P 0.000 0.00 0030 S.P. Adjustment -6,340.00 -3,455.30 91601648
GROUP 10 GENERAL ITEMS Contracted 443,331.30 na
Current 459,666.30 Total for stockpile nbr 1: 0.00 $0.00
In place 206,257.58 Total for proposal line nbr 0229: 0.00 $0.00
This Estimate 2,027.00 Total for item code 3051.10: 0.00 $0.00
Totals for contract Contracted 26,420,650.08 \Item cd Hltem Desc ‘
Current 26,548,806.60 \10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
In place 16,779,479.23 8075.56 '
This Estimate 2,027.00 Project 42103B 000
Prpsl Line Nbr 0050 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0035 S.P. Initial Payment 41,980.00 91,766.18 K50336
na
0035 S.P. Adjustment -410.00 -896.24 K50336
na
0037 S.P. Adjustment -106.676 -233.19 K50336
na
Total for stockpile nbr 1: 41,463.324 $90,636.75
Total for proposal line nbr 0050: 41,463.324 $90,636.75
Total for item code 3075.56: 41,463.324 $90,636.75
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0039 Pay Period End Date:  01.30.2016 Est Number: 0039 Pay Period End Date:  01.30.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
4095.00 = CONCRETE FACE PANELS | 6005.83 | [FIXED BEARING
Project 42103B 000 Project 42103B 000
Prpsl Line Nbr 0030 Proj Line Nbr Prpsl Line Nbr 0211 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 8,002.00 60,592.02 77085 0021  S.P.Adjustment -5.00 -656.50 IN-35337
Abut #1 Reinforcing Straps na
0012  S.P. Adjustment -3,650.00 -27,638.20 77085 Total for stockpile nbr 1: 0.00 $0.00
Abut #1 Reinforcing Straps Total for proposal line nbr 0211: 0.00 $0.00
0013  S.P. Adjustment -1,350.00 -10,222.35 77085 Prpsl Line Nbr 0234 Proj Line Nbr
Abut #1 Reinforcing Straps Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0014  S.P. Adjustment -2,201.80 -16,672.27 77085
) ) Stkpl Nbr 1
Abut #1 Reinforcing Straps
. 0008 S.P. Initial Payment 10.00 1,313.00 IN-35337
0015 S.P. Adjustment -800.20 -6,059.20 77085
na
Abut #1 Reinforcing Straps
. 0020 S.P. Adjustment -6.00 -787.80 IN-35337
Total for stockpile nbr 1: 0.00 $0.00
na
Total for proposal line nbr 0030: 0.00 $0.00
Prop 0021 S.P. Adjustment -4.00 -525.20 IN-35337
Total for item code 4095.00: 0.00 $0.00 na
\Item Cd Hltem Desc ‘ Total for stockpile nbr 1: 0.00 $0.00
6005.83 | FIXED BEARING
Total for proposal line nbr 0234: 0.00 $0.00
Project 421038 000 Total for item code 6005.83: 0.00 $0.00
Prpsl Line Nbr 0211 Proj Line Nbr Item Cd  Item Desc |
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr ~ 6010.26 | (CLASS 47BD-4000 CONCRETE FOR BRIDGE
Stkpl Nbr 1 Project 42103B 000
0008  S.P. Initial Payment 10.00 1,313.00 IN-35337 Prpsl Line Nbr 0236 Proj Line Nbr
na Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0020 S.P. Adjustment -5.00 -656.50 IN-35337
Stkpl Nbr 1
na
0011 S.P. Initial Payment 400.00 23,606.52 PJI015450

Metal Decking Supports
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0039 Pay Period End Date:  01.30.2016 Est Number: 0039 Pay Period End Date:  01.30.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6010.26 \CLASS 47BD-4000 CONCRETE FOR BRIDGE \ 6080.00 \STRUCTURAL STEEL FOR SUBSTRUCTURE
Project 42103B 000 Project 42103B 000
Prpsl Line Nbr 0236 Proj Line Nbr Prpsl Line Nbr 0238 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0024  S.P. Adjustment -19.39 -1,144.33 PJ1015450 0020  S.P. Initial Payment 4,755.00 6,335.99 15612
Metal Decking Supports na
0028 S.P. Adjustment -380.61 -22,462.19 PJ1015450 0020 S.P. Adjustment -3,201.00 -4,265.30 15612
Metal Decking Supports na
Total for stockpile nbr 1: 0.00 $0.00 0024  S.P. Adjustment -1,554.00 -2,070.69 15612
Total for proposal line nbr 0236: 0.00 $0.00 na
Total for item code 6010.26: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Iltem Cd |Item Desc Total for proposal line nbr 0238: 0.00 $0.00
6080.00 = STRUCTURAL STEEL FOR SUBSTRUCTURE | Total for item code 6080.00: 0.00 $0.00
Project 421038 000 ltem Cd |tem Desc |
) o 6131.50 \EPOXY COATED REINFORCING STEEL
Prpsl Line Nbr 0218 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr ~ Project 421038 000
Stkpl Nbr 1 Prpsl Line Nbr 0221 Proj Line Nbr
0020 S.P. Initial Payment 4,755.00 6.335.99 15612 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
0020  S.P. Adjustment -3,201.00 -4,265.30 15612 0015  S.P. Initial Payment 47,876.00 26,092.42 91460400
na na
0024 S.P. Adjustment -1,554.00 -2,070.69 15612 0016 S.P. Adjustment -17,538.00 -9,5658.21 91460400
na na
Total for stockpile nbr 1: 0.00 $0.00 0018  S.P. Adjustment -12,332.00 -6,720.94 91460400
Total for proposal line nbr 0218: 0.00 $0.00 na
0019 S.P. Adjustment -15,960.00 -8,698.20 91460400

na
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0039 Pay Period End Date:  01.30.2016 Est Number: 0039 Pay Period End Date:  01.30.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6131.50 \EPOXY COATED REINFORCING STEEL \ 6131.50 \EPOXY COATED REINFORCING STEEL
Project 42103B 000 Project 42103B 000
Prpsl Line Nbr 0221 Proj Line Nbr Prpsl Line Nbr 0241 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0022  S.P. Adjustment -2,046.00 -1,115.07 91460400 0030  S.P. Adjustment -13,186.00 -7,186.37 91603306
na na
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0221: 0.00 $0.00 Total for proposal line nbr 0241: 0.00 $0.00
Prpsl Line Nbr 0241 Proj Line Nbr Total for item code 6131.50: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr \Item Cd Hltem Desc \
7' PEDESTRIAN RAILING (CHAIN LINK TYPE
Stkpl Nbr 1 6404.17 | ( )
0015 S.P. Initial Payment 48,104.00 26,216.68 91462063 Project 42103B 000
na Prpsl Line Nbr 0225 Proj Line Nbr
0016  S.P.Adjustment -17,538.00 -9,558.21 91462063 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na
Stkpl Nbr 1
0017 S.P. Adjustment -12,332.00 -6,720.94 91462063 P
na 0023 S.P. Initial Payment 410.00 19,728.75 12159
Posts & Anchor Plate Assemblies
0018 S.P. Adjustment -15,960.00 -8,698.20 91462063
na 0032 S.P. Adjustment -410.00 -19,728.75 12159
Posts & Anchor Plate Assemblies
0021 S.P. Adjustment -2,274.00 -1,239.33 91462063
na Total for stockpile nbr 1: 0.00 $0.00
. Total for proposal line nbr 0225: 0.00 0.00
Total for stockpile nbr 1: 0.00 $0.00 prop $
Prpsl Line Nbr 0245 Proj Line Nbr
Stkpl Nbr 2 or Ad p p b
Est Nbr Adjustment Type Adj Qt Adj Amt Invoice Nbr
0028  S.P. Initial Payment 25,988.00 14,163.46 91603306 ! yp I Qy !
na Stkpl Nbr 1
0029 S.P. Adjustment -12,802.00 -6,977.09 91603306 0023 S.P. Initial Payment 410.00 19,728.75 12159
na Tubular Posts & Anchor Plate Assemblies
Total for stockpile nbr 1: 410.00 $19,728.75
Total for proposal line nbr 0245: 410.00 $19,728.75
Total for item code 6404.17: 410.00 $19,728.75
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0039 Pay Period End Date:  01.30.2016 Est Number: 0039 Pay Period End Date:  01.30.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A001.01  PULL BOX, TYPE PB-1 | A001.05 | PULL BOX, TYPE PB-2
Project 42103B 000 Project 42103B 000
Prpsl Line Nbr 0261 Proj Line Nbr Prpsl Line Nbr 0263 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0017  S.P. Initial Payment 25.00 12,500.00 C1314193 0017  S.P. Initial Payment 4.00 3,100.00 Cl 314193
na na
0026 S.P. Adjustment -2.00 -1,000.00 Cl 314193 0037 S.P. Adjustment -1.00 -775.00 Cl 314193
na na
0029 S.P. Adjustment -2.00 -1,000.00 Cl 314193 Total for stockpile nbr 1: 3.00 $2,325.00
na Total for proposal line nbr 0263: 3.00 $2,325.00
Total for stockpile nbr 1: 21.00 $10,500.00 Total for item code A001.05: 3.00 $2,325.00
Total for proposal line nbr 0261: 21.00 $10,500.00 Iltem Cd |Item Desc
Total for item code A001.01: 21.00 $10,500.00 EOOl.OG PULL BOX, TYPE PB-2A
ltem Cd | ltem Desc | Project 421038 000
A001.02 ~ PULL BOX, TYPE PB-1A \ _ o
Prpsl Line Nbr 0264 Proj Line Nbr
Project  42103B 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0262 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0017 S.P. Initial Payment 200 1,410.00 Cl 314193
Stkpl Nbr 1 na
0017 S.P. Initial Payment 10.00 4,300.00 Cl 314193 Total for stockpile nbr 1: 2.00 $1,410.00
na Total for proposal line nbr 0264: 2.00 $1,410.00
0026  S.P. Adjustment -2.00 -860.00 Cl 314193 Total for item code AO0L.06: 2.00 $1,410.00
na
0029 S.P. Adjustment -2.00 -860.00 Cl 314193
na
Total for stockpile nbr 1: 6.00 $2,580.00
Total for proposal line nbr 0262: 6.00 $2,580.00
Total for item code A001.02: 6.00 $2,580.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0039 Pay Period End Date:  01.30.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A008.44 ISTREET LIGHTING UNIT, TYPE SL-BT-40-4-0.40

| A009.14 STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25

Project 42103B 000

Project 42103B 000

Prpsl Line Nbr 0274 Proj Line Nbr Prpsl Line Nbr 0275 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0017  S.P. Initial Payment 2.00 74.00 Cl 314178 0035 S.P.Adjustment -2.00 -1,901.36 672522
Steel for Foundations Roadway Light Pole
Total for stockpile nbr 1: 2.00 $74.00 0038  S.P. Adjustment -2.00 -1,901.36 672522
Stkpl Nbr 2 Roadway Light Pole
0023  S.P. Initial Payment 2.00 2,417.36 672522 Total for stockpile nbr 2: 42.00 $39,928.56
Roadway Light Pole Total for proposal line nbr 0275: 84.00 $41,469.78
Total for stockpile nbr 2: 2.00 $2,417.36 Total for item code A009.14: 84.00 $41,469.78
Total for proposal line nbr 0274: 4.00 $2,491.36 Total remaining for contract: $171,141.64
Total for item code A008.44: 4.00 $2,491.36
Iltem Cd |Item Desc
A009.14 'STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25
Project 42103B 000
Prpsl Line Nbr 0275 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0017  S.P.Initial Payment 46.00 1,688.00 Cl 314178
Steel for Foundations
0035 S.P. Adjustment -2.00 -73.39 Cl 314178
Steel for Foundations
0038  S.P. Adjustment -2.00 -73.39 Cl 314178
Steel for Foundations
Total for stockpile nbr 1: 42.00 $1,541.22
Stkpl Nbr 2
0023 S.P. Initial Payment 46.00 43,731.28 672522

Roadway Light Pole






